

STAT

Monthly Progress Report
Number 1

July 20, 1964

STAT

STAT

☐ Project Number: 723
Title: PI Performance
Contract Dates: 6/19/64 - 6/19/66
Estimated Costs: ☐
Funds Expended to 6/30/1964:
Costs Remaining:
Technical Representative: RW
Project Director: DNB
Project Staff: DNB, AH, DAD

Progress

Work on the project began on 1 July 1964. Since then, the major effort has been directed toward obtaining a complete bibliography of research reports that might be relevant to the project. Abstracts of the reports obtained thus far are being prepared and these, as well as the abstracts of any reports obtained in the future, will be made available to the technical representative. A formal technical memorandum will be prepared if the results of the studies reviewed are judged to be worth the effort.

No other significant progress has been made because of the need for photography. DNB discussed the photo collection effort (project DIMVIEW) with RW and F² in Washington during the week of 13 July. DNB and AH plan to be in Washington early in August, probably from the third through the sixth or seventh, to specify the flight paths for DIMVIEW. The performance test development will begin as soon as the photographs are obtained; however, a start will be made in the process of specifying the flight path.

Comments

The amount of money expended thus far has not been computed. The amounts expended on a project during any given month are determined near the middle of the following month, so in future monthly progress reports it will be possible to give an exact accounting

of expenditures up to the end of the preceding month. The 20th of the month was chosen as the progress report date because of the contract starting date and the desirability of timely expenditure information.

STAT

STAT

[redacted] The project will be conducted from that office.
No phones yet, unfortunately.